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M E E T I N G  S U M M A R Y   

 

Marine Corps Installations East-Marine Corps Base Camp 
Lejeune (MCIEAST-MCB CAMLEJ) Restoration Advisory Board 
(RAB) Meeting Minutes   
MEETING DATE:  August 6, 2014 

LOCATION:  Coastal Carolina Community College, Business Technology Building, Room 105 in 
Jacksonville, North Carolina 

ATTENDEES:  Charity Delaney/MCIEAST‐MCB CAMLEJ 
Patti Vanture/MCIEAST‐MCB CAMLEJ 
Bryan Beck/NAVFAC Mid‐Atlantic 
Dave Cleland/NAVFAC Mid‐Atlantic 
Gena Townsend/EPA 
Randy McElveen/NCDENR 
Michael Curtis/RAB Co‐Chair  
Laura Bader/RAB Member  

Thomas Mattison/RAB Member 
Richard Mullins/RAB Member                                  
Karen Sota/RAB Member 
Nicole Triplett/Guest 
Dale Weston/RAB Member 
Brian Wheat/RAB Member 
Kim Henderson/CH2M HILL     
Matt Louth/CH2M HILL 

FROM:  Kim Henderson/CH2M HILL 

DATE:  August 11, 2014 

 

I.  Welcome and Introductions 

Ms. Delaney began the meeting and reviewed the agenda.  The Deputy Assistant Secretary of the Navy will be on‐
Base this Friday to present the Fiscal Year 2013 Secretary of Defense and Secretary of Navy Environmental Award 
to the Team and Laura Bader and Michael Curtis will be attending to represent the RAB.  

III.  Interim Remedial Action Completion Reports 

Objective: The purpose of  this agenda  item was  to  review  the purpose of  Interim Remedial Action Completion 
Reports (IRACRs) and provide an update and schedule for sites planned for Remedy‐In‐Place (RIP) status in Fiscal 
Year 2014. 

Overview: A presentation was reviewed by Mr. Louth.    IRACRs are completed after  the remedy selected  in  the 
Record of Decision (ROD) is designed and implemented for remedies where it is anticipated that remedial action 
objectives will be achieved over a long period.  The purpose is to document that the remedy has been constructed 
and is functioning as designed and signifies the RIP milestone in the CERCLA process. Once the cleanup levels have 
been achieved and  the  remedy  is complete, a Remedial Action Completion Report  (RACR)  is prepared and  the 
response is considered Response Complete (RC). 

There are 68 Installation Restoration Program (IRP) sites and 35 have been closed with no further action, 26 have 
achieved RIP, 4 are planned for RIP in Fiscal Year 2014 (Sites 49, 69, 86, and 89), and 3 are under investigation.  

At Site 49, the Marine Corps Air Station (MCAS) Suspected Minor Dump, the ROD was signed in April 2014 with a 
selected remedy of monitored natural attenuation (MNA) of volatile organic compounds (VOCs)  in groundwater 
and  land use  controls  (LUCs)  to prevent  aquifer use  and potential  vapor  intrusion.    The Remedial Design was 
finalized in January 2014.  MNA was initiated in May 2014 and the IRACR and LUC survey plat were submitted in 
August 2014.  

At Site 69, the Rifle Range Chemical Dump, the ROD was signed in June 2013 with a selected remedy of capping 
and LUCs to prevent exposure to waste and MNA and LUCs for groundwater.  The Remedial Design was finalized 
in February 2013.  The cap installation is ongoing through August/September 2014.  The MNA downgradient well 
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installation is planned in September 2014 followed by the IRACR and LUC survey plat. A RAB member asked how 
large the cap is, how much it costs, what the finished site will look like, and how much dirt was brought in.  It is 
approximately four acres, costs $5.1MM, it will be maintained grass when completed, and the dirt brought in was 
up  to 8  feet of  cover  in  some areas. Once  the  cap  is  completed, a presentation  can be prepared  for  the RAB, 
including a time‐lapse movie of the installation.  

At Site 86, Tank Area AS419‐AS421, the ROD was prepared for signature  in July 2014 with a selected remedy of 
MNA  of  VOCs  in  groundwater  and  LUCs  to  prevent  aquifer  use  and  potential  vapor  intrusion.    The  Remedial 
Design was submitted  in April 2014 and  is pending regulatory review.   The MNA downgradient well  installation, 
IRACR and LUC survey plat are planned for completion in September 2014. 

At Site 89, the former DRMO, the ROD was signed  in December 2012 with a selected remedy of air sparging to 
treat  VOCs  in  groundwater  in  source  area,  a  permeable reactive barrier  to  treat  VOCs  in  downgradient 
groundwater, MNA to monitor plume stability and migration, and LUCs to prevent aquifer use and potential vapor 
intrusion. The Remedial Design was finalized in November 2012 and the selected remedy was implemented from 
March 2013‐January 2014.  The IRACR and LUC survey plat are planned for completion in September 2014. 

III.  Pilot Studies at Long‐Term Monitoring Sites  

Objective:  The purpose  of  this  agenda  item was  to  review background  information, present  recent  long‐term 
monitoring (LTM) trends, present a pilot study approach, and review the schedule for three LTM sites where the 
studies are planned to reduce the duration of LTM 

Overview: A presentation was reviewed by Mr. Louth.   

At Site 3, the Old Creosote Plant, semivolatile organic compounds (SVOCs) were identified in soil and groundwater 
and VOCs were identified in groundwater.  The selected remedy in the 1997 ROD was to conduct a soil removal, 
groundwater LTM, and LUCs.   The current status  is biennial LTM for SVOCs since VOCs were removed from LTM 
after four rounds were below cleanup levels.  The last sampling event was conducted in December 2012 and only 
benzo(a)anthracene  exceeded  the  cleanup  level.    The  soil  removal  was  conducted  in  2000  and  afterwards 
groundwater  concentrations  declined  but  are  now  stable  and  anaerobic  conditions  exist  exhibited  by  the  low 
dissolved oxygen  (DO)   readings of <0.5 milligrams per  liter  (mg/L)  (optimal    is >1‐3 mg/L). Benzo(a)anthracene 
degrades under aerobic conditions so the plan is to conduct passive treatment to stimulate aerobic degradation of 
SVOCs through injection of Oxygen Release Compound (ORC).   The study will  include the installation of injection 
wells  to  target 25  feet below ground  surface  (ft bgs) and 90  ft bgs and monitor  for  four quarters utilizing  two 
existing monitoring wells  for  select  SVOCs, Natural Attenuation  Indicator Parameters  (NAIPs), and microbial. A 
RAB member asked what benzo(a)anthracene is.  It is a SVOC that is typical in asphalt and creosote.  

At Site 36, the Camp Geiger Dump Area, metals were identified in soil and VOCs were identified in groundwater.  
The selected remedy  in the 2005 ROD was groundwater and surface water LTM and LUCs.   The current status  is 
biennial LTM for VOCs. The last sampling event was conducted in December 2013 and trichloroethene (TCE) and 
degradation  products  were  detected  above  cleanup  levels  in  groundwater  and  there  were  no  detections  in 
surface water. The VOC concentrations are relatively stable and the conditions are generally favorable for natural 
attenuation with a  low DO and negative oxidation reduction potential (ORP); however, the total organic carbon 
(TOC) is <5 mg/L which is lower than optimal (20 mg/L). The plan for the pilot study is to conduct focused in‐situ 
treatment to facilitate enhanced reductive dechlorination (ERD) through injection of an ERD substrate.  The study 
will include the installation of injection wells and monitoring for four quarters for select VOCs, NAIPs, volatile fatty 
acids, and microbial.  

At Site 93, Building TC‐942 a former waste oil underground storage tank (UST), the selected remedy  in the 2006 
ROD was  in‐situ  chemical  oxidation  (ISCO)  to  treat  VOCs  in  groundwater,  groundwater  LTM,  and  LUCs.    The 
current  status  is  annual  LTM  for  VOCs.    The  last  sampling  event  was  conducted  in  December  2013  and 
tetrachloroethylene (PCE) and degradation products were detected above cleanup levels in groundwater from the 
surficial  aquifer  and  are  stable  or  slightly  increasing.  Complete  biodegradation  is  not  occurring  so  a microbial 
sample was collected  to evaluate presence and potential biodegradation and only  low populations of microbes 
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were present. Conditions are a mixture of favorable and unfavorable for reductive dechlorination based on a pH 
that is lower than optimal range (6‐8) and a low TOC of <5 mg/L.  This may be a result of previous ISCO injections. 
The  plan  for  the  pilot  study  is  to  conduct  focused  in‐situ  treatment  to  accelerate  the  rate  of  degradation  to 
increase  pH  to  optimal  ranges,  add  a  carbon  donor,  and  bioaugmentation  to  increase microbial  populations 
through addition of an ERD substrate. The study will include the installation of monitoring wells and sampling for 
four quarters for select VOCs, NAIPs, volatile fatty acids, and microbial. 

The Final Pilot Study Work Plan  is planned  for completion  in December 2014  followed by well  installation and 
baseline  groundwater  sampling  in  January  2015,  pilot  study  implementation  in  February  2015,  monitoring 
through October 2015, and a Pilot Study Report in January 2016. 

A  RAB  member  asked  where  the  funding  is  coming  from.    The  funding  is  from  the  Navy’s  Environmental 
Restoration Program. A RAB member commended  the Team on  the due diligence and  tracking of site cleanups 
and asked whether  the  financial climate  jeopardizes  the  future  for  funding projects  like  these.   The  funding  for 
projects  like  this have been procured due  to  funds  that were allocated but not  spent at other  facilities. Camp 
Lejeune  is  prepared  and  ready  to  implement  projects  like  these  for when  funding  comes  available.  National 
Geographic  is  currently  preparing  an  article  on  CERCLA  and  Superfund  and  Camp  Lejeune will  represent  the 
Department of Defense in the article.  Since 1986, the Navy has spent over $201MM on Camp Lejeune, including 
some of the UST sites and the cost to complete is currently projected at over $90MM.  

IV.  North Carolina Department of Environment and Natural Resources  

Objective: The purpose of this agenda item was to review the role of North Carolina Department of Environment 
and  Natural  Resources  (NCDENR)  Superfund  Section  in  the  Comprehensive  Environmental  Response, 
Compensation, and Liability Act (CERCLA) process and request feedback.  

Overview:  A  presentation was  reviewed  by Mr. McElveen.    Regulatory  authority  is  under  CERCLA,  Superfund 
Amendments and Reauthorization Act (SARA), Resource Conservation and Recovery Act (RCRA) and the National 
Contingency Plan (NCP).  The  State’s  responsibilities  are  to  be  involved  on  deciding  whether  to  conduct  a 
preliminary assessment/site inspection (PA/SI), allocation of responsibility for hazard ranking system (HRS) scoring 
for  listing national priority  list (NPL) sites, concurrence for site deletion, participation  in  long‐term planning, and 
review and comment on CERCLA and RCRA documents.  

Because  NPL  sites  are  exempt  from  Federal,  State,  and  Local  permits,  the  State  representative  coordinates 
compliance with the requirements of the substantive permits with other State entities. A RAB member asked how 
much is saved by not having to obtain permits.  It is only a couple hundred dollars but savings are realized through 
expediting the schedule.  

NCDENR also provides oversight of work  to assure  safe work  to human health,  the environment, and workers; 
assures work is completed as designed; and can mitigate short cuts that contractors may take to save money. 

Mr. McElveen provided his contact information (919‐707‐8341) to ask questions or provide input on how NCDENR 
can better serve the RAB members.  

A RAB member asked about areas outside the Base and how they are being addressed, for example the former 
dipping vat sites.  A separate NCDENR entity coordinates with EPA to investigate other private sites and the UST 
section addresses old USTs.  

VI.   RAB Business 

Ms. Delaney indicated that the next RAB meeting is tentatively planned for November 12, 2014 and notification 
will be provided prior to the meeting. The Community Involvement Plan is currently being updated and was 
identified as a potential topic for the next meeting. CDs of the annual Site Management Plan update should also 
be available at the next meetings. Suggestions for other meeting topics were requested.   


